

TABULATION OF BIDS



Project Name
Campus Energy Delivery to Bryant
Conference Center and Moody Music
Area

Bid Due
March 3, 2022 11:00 a.m. local time

Architect/Engineer
Burns & McDonnell
5511 Capital Center Drive, Suite 450
Raleigh, NC 27606
phone: (919) 900-1862
fax: (919) 854-6149

UA Project No.
UTL-22-2811C


Bid Location
405 Cahaba Circle
Tuscaloosa, Alabama 35404

FUNDS AVAILABLE: Three million, three hundred fifty thousand dollars and 00/100 (\$3,350,000.00)
BIDS SHALL BE VALID FOR: Sixty (60) Days
CONSTRUCTION DURATION: Project Completion: August 5, 2022

CONTRACTOR	Bradley Plumbing and Heating, Inc.	McAbee Construction, Inc.	Dixie Mechanical, Inc.
	431 Hackel Drive Montgomery, AL 36117 (334) 271-0700 GC Lic. #6442	5724 21st Street Tuscaloosa, AL 35401 (205) 349-2212 GC Lic. #7738	2645 18th Street Tuscaloosa, AL 35403 (205) 248-8888 GC Lic. #39330
Addenda ONE - FOUR	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
LICENSE # ON ENVELOPE	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No	<input checked="" type="checkbox"/> Yes <input type="checkbox"/> No
BONDING COMPANY OR BID DEPOSIT	Cincinnati Insurance Co.	Hartford Fire Insurance Co.	
BASE BID ON PROPOSAL	\$ 4,326,000.00	\$ 4,567,000.00	Non-Responsive
ENVELOPE ADJUSTMENT	-	(15,300.00)	
ADJUSTED BASE BID	4,326,000.00	4,551,700.00	
ALTERNATE #1 <i>Description on back of page</i>	466,000.00	462,000.00	
ENVELOPE ADJUSTMENT	-	-	
Subtotal	4,792,000.00	5,013,700.00	
ALTERNATE #2 <i>Description on back of page</i>	111,000.00	140,200.00	
ENVELOPE ADJUSTMENT	-	-	
Subtotal	4,903,000.00	5,153,900.00	
ALTERNATE #3 <i>Description on back of page</i>	235,000.00	212,189.00	
ENVELOPE ADJUSTMENT	-	-	
TOTAL BID W/ALTERNATES	\$ 5,138,000.00	\$ 5,366,089.00	Non-Responsive

Note: Unit Price Bid Schedule verified and accurate by Project Engineer.

I CERTIFY THAT THIS IS A TRUE AND ACCURATE TABULATION OF THE BIDS RECEIVED ON THE CAPTIONED PROJECT.



Andrea Pearson Tyner, J.D.
Contract Administrator, Contract Administration
The University of Alabama

Alternate Descriptions:

Alternate #1: Extend 6" Chilled water Supply and Return taps North across University Blvd to ATO fraternity.

Alternate #2: Provide 14" Chilled Water taps in University Boulevard for future use.

Alternate #3: Extend 14" Chilled Water taps from Alternate #2 across University Boulevard.