

TABULATION OF BIDS

THE UNIVERSITY OF
ALABAMA

Project Name

Mal M. Moore Athletic Facility
Renovation & Addition
for Athletic Training

Bid Due

September 19, 2019 3:00 p.m. local time

Architect/Engineer

Davis Architects, Inc.
120 Twenty Third Street South
Birmingham, AL 35233
phone: (205) 322-7482
fax: (205) 322-7485

Bid Location

405 Cahaba Circle
Tuscaloosa, Alabama 35404

UA Project No.

085-19-1894C

FUNDS AVAILABLE:

Eleven million, fifteen thousand dollars and 00/100 (\$11,015,000.00)

BIDS SHALL BE VALID FOR:

Sixty (60) Days

CONSTRUCTION DURATION:

Project Completion: July 2, 2020

CONTRACTOR	J. T. Harrison Construction Co., Inc.	WAR Construction, Inc.
	P. O. Box 21300 Tuscaloosa, AL 35402 (205) 333-1120 GC Lic. #20245	P. O. Box 1218 Tuscaloosa, AL 35403 (205) 758-4723 GC Lic. #6418
Addenda ONE - SIX	☒ Yes ☐ No	☒ Yes ☐ No
LICENSE # ON ENVELOPE	☒ Yes ☐ No	☒ Yes ☐ No
BONDING COMPANY OR BID DEPOSIT	Travelers Casualty & Surety Co. of America	Cincinnati Insurance Co.
UNIT PRICE #1 <i>Description on back of page</i>	\$ 19.00	\$ 19.00
UNIT PRICE #2 <i>Description on back of page</i>	\$ 162.00	\$ 250.00
UNIT PRICE #3 <i>Description on back of page</i>	\$ 710.00	\$ 400.00
UNIT PRICE #4 <i>Description on back of page</i>	\$ 2.55	\$ 3.10
BASE BID ON PROPOSAL	\$ 11,500,000.00	\$ 13,500,000.00
ENVELOPE ADJUSTMENT	(1,410,000.00)	(865,000.00)
ADJUSTED BASE BID	10,090,000.00	12,635,000.00
ALTERNATE #1 <i>Description on back of page</i>	30,000.00	55,847.00
ENVELOPE ADJUSTMENT	18,000.00	3,135.00
Subtotal	10,138,000.00	12,693,982.00
ALTERNATE #2 <i>Description on back of page</i>	19,000.00	20,544.00
ENVELOPE ADJUSTMENT	-	-
Subtotal	10,157,000.00	12,714,526.00


Initial

Mal M. Moore Athletic Facility
Renovation & Addition
for Athletic Training
085-19-1894C

CONTRACTOR	J. T. Harrison Construction Co., Inc.	WAR Construction, Inc.
ALTERNATE #3 <i>Description on back of page</i>	73,000.00	50,000.00
ENVELOPE ADJUSTMENT	-	3,863.00
Subtotal	10,230,000.00	12,768,389.00
ALTERNATE #4 <i>Description on back of page</i>	500.00	2,421.00
ENVELOPE ADJUSTMENT	-	-
Subtotal	10,230,500.00	12,770,810.00
ALTERNATE #5 <i>Description on back of page</i>	24,500.00	19,558.00
ENVELOPE ADJUSTMENT	-	-
Subtotal	10,255,000.00	12,790,368.00
ALTERNATE #6 <i>Description on back of page</i>	21,000.00	23,844.00
ENVELOPE ADJUSTMENT	-	-
TOTAL BID W/ALTERNATES	\$ 10,276,000.00	\$ 12,814,212.00

I CERTIFY THAT THIS IS A TRUE AND ACCURATE TABULATION OF THE BIDS RECEIVED ON THE CAPTIONED PROJECT.



Stephanie Pope, RID, IIDA, LEED
Davis Architects, Inc.

Sworn to and subscribed before me this 19th day of September, 2019.


Notary Public

04/02/23
My Commission Expires



Unit Price Descriptions:

Unit Price #1: Undercutting/Waste Offsite/Offsite Borrow Material. Price per CY.

Unit Price #2: Undercutting/Waste Offsite/Flowable Fill. Price per CY.

Unit Price #3: Replace Trench Drain Covers. Price each.

Unit Price #4: Unit Pavers. Price per SF.

Alternate Descriptions:

Alternate #1: Aluminum-framed storefronts

Alternate #2: Aluminum connector canopy

Alternate #3: Finish upgrades in restrooms

Alternate #4: Replace existing handrails

Alternate #5: Fiberglass drains at pool

Alternate #6: Plaster at recovery pools